



# Sichuan Telecom Construction Engineering Co., Ltd

B15,2nd Floor, Building 5,  
Scientific Technology & Fortune Center,  
Hi-Tech Incubation Park, Chengdu, Sichuan, P.R.China

## Attachment 2 (Delivery plan of mobile intelligent terminals)

Task Description	Duration(D)	Start Date	End Date
Production of the 1st lot (80,000 pcs)	35 days	2017/11/16	2017/12/20
Air transportation of the 1st lot	2 days	2017/12/25	2017/12/27
Production of the 2nd lot (100,000 pcs)	31 days	2017/12/21	2018/1/21
Sea transportation of the 2nd lot	45 days	2018/1/26	2018/3/12
Production of the 3rd lot (100,000 pcs)	31 days	2018/1/22	2018/2/22
Sea transportation of the 3rd lot	45 days	2018/3/27	2018/5/11
Production of the 4th lot (100,000 pcs)	31 days	2018/2/23	2018/3/26
Sea transportation of the 4th lot	45 days	2018/3/31	2018/5/15
Production of the 5th lot (60,000 pcs)	21 days	2018/3/27	2018/4/17
Sea transportation of the 5th lot	45 days	2018/4/22	2018/6/6
Production of the 6th lot (60,000 pcs)	21 days	2018/4/18	2018/5/9
Sea transportation of the 6th lot	45 days	2018/5/15	2018/6/29



四川电信建设  
工程咨询有限公司  
成都高新区  
世纪城新国际会展中心  
B15-2楼5层

Tel: +86 28 85936854  
Fax: +86 28 85936181  
Zip: 610041